
State of California Department of Transportation Page 1
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-1-4.2/4.2

07-LA-1-7.1/30.5

07-LA-1-27.4/30.9

07-LA-1-32.3/32.3

07-LA-1-34.5/35.6

07-LA-1-35.3/46.9

Fed Aid

HB1

HA21

HE13

HB4N

HA42

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH

SIGNAL HILL, AND BELLFLOWER AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

AT VARIOUS LOCATIONS

IN LA CO IN CITY OF LOS ANGELES AT

INTERSECTION OF LINCOLN BOULEVARD AND

VICTORIA AVENUE

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN SANTA

MONICA, LOS ANGELES AND MALIBU FROM

PALISADES BEACH ROAD TO MALIBU LAGOON

BRIDGE.

Description 

INSTALL LEFT TURN SIGNALS

INSTALL VERTICAL CLEARANCE

WIDEN AND REALIGN ROADWAY

INSTALL PEDESTRIAN SMART CROSSWALK

INSTALL VERTICAL CLEARANCE

PLACE RUBBERIZED ASPHALT CONCRETE

Type Of Work

FREEWAY ELECTRIC

O'DONNELL CONSTRUCTION, INC.

EXCEL PAVING COMPANY

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

SECURITY PAVING COMPANY INC

Contractor

RIVERSIDE, CA 92504

SAN DIMAS, CA 91773

LONG BEACH, CA 90806

SOUTH EL MONTE CA 91733

IRVINE, CA 92614-5706

SUN VALLEY CA 913531489

 

 

 

(626)452-8658

 

(818)767-8418

WANG, PAUL

TRAN, KELVIN

TRUJILLO JR., GILBERT

CASTILLO, ELOY

TRAN, KELVIN

RAMIN, SIXTO M

Resident
Engineer

(562)926-2537

(562)401-3333

(310)649-1821

(310)345-6275

(562)401-3333

(213)216-4406

 $315,281

 $449,840

 $11,543,915

 $103,808

 $561,798

 $6,388,127

Bid + CCOs

 $268,664

 $0

 $11,580,768

 $73,843

 $0

 $5,827,643

Comp To  date

 $18,500

 $0

 $9,668

 $37,500

 $0

 $358,055

This Month

02/17/09

08/20/09

05/04/05

05/27/09

08/28/09

12/12/07

Awarded

03/05/09

08/27/09

05/17/05

07/07/09

09/15/09

12/31/07

Approved

01/04/10

08/30/10

10/03/10

12/09/09

10/15/10

12/31/09

Est Comp

 87%

 0%

 0%

 60%

 0%

 84%

%Time

 85%

 0%

 0%

 71%

 0%

 98%

% Work 

SUSPENDED

 

PLANT EST

SATIS

 

 

 

Message

07-4S7104

07-226544

07-1660U4

07-4S9104

07-226524

07-254304

Contract 

  

SARR-X037-(148)E

  

  

SARR-X037-(146)E

  

  

  X0-37 1-(8E)

  

  

  X0-37 1-(6E)

  

  

--()

  

  

--()

  

WPCP

WPCP

SWPPP

WPCP

WPCP

WPCP

5942 ACORN STREET

559 W. COVINA BLVD.

2230 LEMON AVENUE

9316 MABEL AVENUE

1792 KAISER AVENUE

P O BOX 1489

14620 CARMENITA ROAD

11229 S. WOODRUFF

AVE.

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 CULVER BLVD.

11229 S. WOODRUFF

AVE.

12975 CULVER BLVD.

NORWALK, CA 90650

DOWNEY, CA 90241

WESTCHESTER, CA 90045

LOS ANGELES, CA 90066

DOWNEY, CA 90241

LOS ANGELES, CA 90066

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-25.5/29.1

07-LA-2-26.5/64.1

Fed Aid

HB1

HM1

HM1B

HA22

HA21

SHA04220.

10

Pgm Code

IN LOS ANGELES COUNTY IN MALIBU AT

VARIOUS LOCATIONS FROM 0.1 MILE  WEST

OF WEBB WAY TO 0.1 MILE EAST OF

MULHOLLAND HIGHWAY

IN LOS ANGELES COUNTY IN MALIBU  FROM

LATIGO SHORE DRIVE TO GUERNSEY AVENUE

IN LOS ANGELES CO IN LOS ANGELES

GLENDALE AND LA CANADA FLINTRIDGE

FROM ROUTE 2/5 SEPARATION TO

FOOTHILL BOULEVARD

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA FLINTRIDGE FROM 0.1 KM WEST OF

ROUTE 2 AND 210 SEPARATION TO SAN

BERNARDINO COUNTY LIN

IN LOS ANGELES COUNTY IN AND NEAR LA

CANADA-FLINTRIDGE AND PASADENA AT

VARIOUS LOCATIONS FROM LA CANADA ARCH

BRIDGE TO SIDEHILL VI

LA-2, ANGELES CREST HWY WITHIN

ANGELES NATFOREST AT N EDGE OF THE

CITY OF LA CANADA

Description 

INSTALL METAL BEAM GUARD RAIL

RUBBERIZED HOT MIX ASPHALT OVERLAY

COLD PLAN AC PAVEMENT

RESURFACE ASPHALT CONCRETE

REPLACE AND UPGRADE BRIDGE RAILING

REPAIR SHOULDER & DRAINAGE DAMAGED

BY FIRE

Type Of Work

DREAMBUILDER

ORTIZ ASPHALT PAVING, INC.

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

SOUTHLAND CONSTRUCTION

BALTAZAR CONSTRUCTION, INC.

Contractor

PLACENTIA CA 92870

COLTON, CA  92324

CORONA, CA  92878

WATSONVILLE, CA 95076

IRVINE, CA 92602

COVINA, CA  91722

(714)646-3697

 

 

 

 

 

ROBILLOS, RAMON

ROBILLOS, RAMON

SHALVIRI, ALI

MCKENZIE, DARRELL

SHALVIRI, ALI

RESLER, CEASAR

Resident
Engineer

(213)798-6008

(213)798-6008

(818)637-2506

(818)637-2506

(818)637-2506

(818)209-6574

 $383,599

 $1,544,087

 $1,011,241

 $20,990,246

 $901,360

 $6,485,000

Bid + CCOs

 $409,960

 $1,593,817

 $682,764

 $21,657,316

 $606,159

 $1,000,419

Comp To  date

 $16,052

 $2,267

 $682,764

 $57,903

 $132,006

 $0

This Month

10/09/08

12/18/08

04/17/09

06/22/06

12/29/08

09/04/09

Awarded

10/28/08

12/30/08

05/04/09

07/05/06

01/27/09

09/08/09

Approved

11/30/09

11/30/09

12/18/09

12/30/09

12/30/09

12/15/09

Est Comp

 18%

 33%

 82%

 51%

 88%

 28%

%Time

 99%

 98%

 68%

 99%

 67%

 15%

% Work 

 

 

 

 

 

 

Message

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-119734

07-2X6804

Contract 

OTS-    -(   )

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

WPCP

WPCP

WPCP

SWPPP

WPCP

  

1361 E GARTEN DRIVE

P.O. BOX 883

P O BOX 2229

585 WEST BEACH STREET

3943 IRVINE BLVD., NO. 40

236 EAST ARROW HWY.

12975 W. CULVER BLVD.

12975 W. CULVER BLVD.

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

2090 FERN LN

LOS ANGELES, CA 90066

LOS ANGELES, CA 90066

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-2-26.5/64.1

07-LA-2-49.7/0

07-LA-5-1.2/16.6

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-9.9/9.9

Fed Aid

20.10.201

.13

HA42

HM3

HA42

HA42

Pgm Code

LA COUNTY LA-2 ANGELES CREST

HWY.WITHEN ANGELES NATIONAL FOREST

DIR'S EMERGENCY FA

THE CHILAO MAINTENANCE STATION,

ADJACENT TO LA-2 AT PM 49.7, LA CREST

HWY, AT PM 49.7 IN ANGELES NATL.

FOREST AT 5500 ELEV.DIR'S O

IN LOS ANGELES COUNTY FROM SANTA FE

SPRINGS TO LOS ANGELES FROM VELLEY

VIEW AVENUE TO SOTO STREET AND

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM CARMENITA ROAD OVERCROSSING TO

NORTH BROADWAY OVERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN CITY OF

COMMERCE, LYNWOOD AND VERNON  ON

ROUTE 5 AND ON ROUTE 710 AT VARIOUS

LOCATIONS

Description 

RPAIR GUARDRAIL INSTALLATNS DAMGED

BY FIRE

REPAIR ALL DIRECT FIRE DAMAGE TO

STATION

INSTALL VERTICAL CLEARANCE

REPLACE JOINT SEAL

CONSTRUCT LITTER REMOVAL DEVICES

INSTALL AUSTIN VAULT SAND FILTER

Type Of Work

ALCORN FENCE COMPANY

PAVE-TECH, INC.

TRAFFIC SOLUTIONS INC

HIGHLAND CONSTRUCTION, INC.

POWELL CONSTRUCTORS

O DONNELL CONSTRUCTION INC

Contractor

SUN VALLEY, CA  91352

CARLSBAD, CA 92008

REDDING CA 96002

ORANGE, CA  92868

FONTANA, CA 92335-3019

SAN DIMAS CA 91773

 

 

(530)222-8023

 

 

(909)394-4510

RESLER, CEASAR

MCKENZIE, DARRELL

JAHROMI, REZA

IZADPANAH, MOE

TRAN, KELVIN

Resident
Engineer

(818)209-6574

(818)637-2506

 

(562)401-3333

(323)981-1795

(562)401-3333

 $2,485,000

 $3,485,000

 $461,830

 $371,297

 $3,863,080

 $1,268,398

Bid + CCOs

 $889,476

 $502,038

 $0

 $298,357

 $3,779,280

 $5,200

Comp To  date

 $0

 $0

 $0

 $0

 $57,085

 $5,200

This Month

09/04/09

09/14/09

10/08/09

05/21/08

06/05/08

09/28/09

Awarded

09/08/09

09/15/09

10/20/09

06/05/08

07/02/08

10/08/09

Approved

12/15/09

12/15/09

06/17/09

03/03/11

09/20/10

Est Comp

 28%

 31%

 0%

 49%

 76%

 9%

%Time

 36%

 14%

 0%

 79%

 98%

 0%

% Work 

 

 

 

 

 

 

Message

07-2X6704

07-2X6904

07-226534

07-2Y6804

07-235904

07-258914

Contract 

  

  

SARR-X037-(147)E

  

ACNH-X037-(142)E

ACNH-X037-(143)E

  

  

  X0-37 1-(7E)

  

IMX0-37 1-(2E)

--()

  

  

--()

  

--()

  

  

  

WPCP

WPCP

SWPPP

SWPPP

9901 GLENOAKS BLVD.

735 LAGUNA DRIVE

8490 HARTMEYER LANE

133 N. PIXLEY STREET

8555 BANANA AVENUE

559 W COVINA BOULEVARD

2090 FERN LN.

2090 FERN LANE

11229 SOUTH WOODRUFF

AVENUE

2550 CORPORATE PLACE,

SUITE C-107

11229 S. WOODRUFF

AVE.

GLENDALE, CA 91208

GLENDALE, CA 91208

DOWNEY CA 90241

MONTEREY PARK, CA 91754

DOWNEY, CA 90241

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.6/0

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

Fed Aid

HB4N

HM3

HB4N

HA22

HA22

HA42

Pgm Code

IN LOS ANGELES COUNTY IN COMMERCE AT

NORTHBOUND ON AND OFF RAMPS TO

TELEGRAPH ROAD AND CAMFIELD AVENUE

IN LA CO IN LOS ANGELES AND CITY OF

COMMERCE AT VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 5 FROM MARIETTA STREET

UNDERCROSSING TO 0.3 KM SOUTH OF

LORENA STREET OVERCROSSING

IN LOS ANGELES CONUNTY IN LOS ANGELES

AT SOTO STREET ON RAMP

IN LOS ANGELES COUNTY IN LOS

ANGELES, GLENDALE AND BURBANK AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

Description 

MODIFY TRAFFIC SIGNAL

TREAT BRIDGE WITH METHACRYLATE

WIDEN RAMP

PLACE HOT MIX ASPHALT

REHABILITATE PAVEMENT

CONSTRUCT LITTER REMOVAL DEVICES

Type Of Work

UNIQUE PERFORMANCE CONSTR. INC

T & G CONSTRUCTION, INC.

POWELL CONSTRUCTORS

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

F C I CONSTRUCTORS INC

POWELL CONSTRUCTORS

Contractor

COSTA MESA, CA 92627

YUBA CITY, CA 95991

FONTANA, CA  92335

IRVINE, CA  92614-5706

VISTA, CA 92081-8831

FONTANA, CA  92334

 

 

 

 

 

 

ALONZO, BERNARD

AZIMA, HASSAN

WANG, SIMON YEH-FU

AZIMA, HASSAN

RESLER, CAESAR

WIDJAJA, DANIEL

Resident
Engineer

(562)926-2537

(323)981-1795

(213)620-2039

(323)981-1795

(818)637-2506

(310)478-7970

 $209,027

 $133,010

 $3,352,019

 $258,309

 $45,855,229

 $5,573,319

Bid + CCOs

 $203,206

 $106,499

 $2,568,410

 $39,126

 $43,303,542

 $5,462,943

Comp To  date

 $31,351

 $0

 $89,821

 $36,138

 $501,461

 $168,960

This Month

02/09/09

04/01/09

08/19/08

06/10/09

10/24/05

12/20/06

Awarded

03/25/09

04/20/09

09/05/08

06/24/09

11/05/05

01/17/07

Approved

11/23/09

09/21/09

03/22/10

12/21/09

10/31/10

05/10/10

Est Comp

 92%

 100%

 42%

 83%

 99%

 82%

%Time

 95%

 100%

 76%

 15%

 93%

 98%

% Work 

 

COMPLETED

 

 

 

 

Message

07-4S2204

07-4L4704

07-217404

07-0P7904

07-193104

07-2266A4

Contract 

  

  

ACHS- 005-(940)E

  

ACIM-005 -(064)E

  

  

  

G  0-0529-(0E)

  

--()

  

  

  

--()

  

  

  

WPCP

WPCP

SWPPP

WPCP

WPCP

SWPPP

1931 NEWPORT BLVD., SUITE D

1227 BRIDGE ST. SUITE B

8555 BANANA AVE

1792 KAISER AVENUE

2585 BUSINESS PARK DRIVE

P.O. BOX 698

14620 CARMENITA ROAD

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

2550 CORPORATE PLACE,

SUITE C-107

2090 FERN LANE

1200 S. SEPULVEDA

BLVD.

NORWALK, CA 90650

MONTEREY PARK, CA 91754

LOS ANGELES, CA 9015

MONTEREY PARK, CA 91754

GLENDALE, CA 91208

LOS ANGELES, CA 90025

Accepted

10/30/09

Location
Storm Water
Plan



State of California Department of Transportation Page 5
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-5-28.1/28.6

07-LA-5-39.4/43.9

07-LA-5-39.5/42.6

07-LA-5-43.0/44.5

07-LA-5-44.2/46

07-LA-5-49.0/60

Fed Aid

HB311

HA22

HB5

201130

HE13

HA23

Pgm Code

IN LOS ANGELES COUNTY IN GLENDALE AND

BURBANK FROM 0.1 KM NORTH OF WESTERN

AVENUE UNDERCROSSING TO  0.4 KM NORTH

OF ALAMEDA AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM ROUTE 118/5 SEPARATION TO 0.1

MILE NORTH OF SAN FERNANDO ROAD

OVERHEAD

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM ROUTE 5/118 TO 0.2 KM SOUTH OF

ROXFORD STREET UNDERCROSSING

FIRE DAMAGE FROM THE SAYRE FIRE, IN

THE SYLMAR AND SANTA CLARITA AREA OF

THE LA-5 LA-14 & LA-210 FREEWAY

INTERCHANGES DIR'S EMERGE

IN LOS ANGELES COUNTY IN SANTA

CLARITA ON ROUTE 5 AND ON ROUTE 14

IN LOS ANGELES COUNTY IN SANTA

CLARITA FROM CALGROVE BOULEVARD

UNDERCROSSING TO LAKE HUGHES ROAD

UNDERCROSSING

Description 

PLANTING AND IRRIGATION

REPLACE CONCRETE PAVEMENT

SOUNDWALLS CONSTRUCTION

REPAIR FIRE DAMAGE

CONSTRUCT HOV LANES AND CONNECTORS

SLAB REPLACEMENT

Type Of Work

P&D LANDSCAPE MANAGEMENT

SERVICES

SECURITY PAVING CO.

BALFOUR BEATTY

INFRASTRUCTURE,INC.

J. MCLOUGHLIN ENGINEERING, INC

KCM SECURITY PAVING JV

SECURITY PAVING COMPANY INC

Contractor

ORANGE, CA 92868

SUN VALLEY, CA  91353-1489

FAIRFIELD, CA  94533

RANCHO CUCAMONGA, CA 91730

BLOOMINGTON, CA 92316

SUN VALLEY CA 913531489

 

 

 

 

 

(818)767-8418

KWAN, KIN

EID, EMILE

AL-JAMAL, ABDUL

PASEBANI, M.

YOUNG, FRED

PASEBANI, M.

Resident
Engineer

(818)637-2506

(818)788-3303

(818)364-2760

(661)257-0273

(818)364-2760

(551)257-0273

 $365,651

 $8,355,271

 $14,975,243

 $4,250,000

 $119,915,644

 $6,577,326

Bid + CCOs

 $361,471

 $0

 $2,443,365

 $2,555,566

 $55,729,835

 $6,811,079

Comp To  date

 $0

 $0

 $726,642

 $0

 $3,678,225

 $15,400

This Month

06/19/06

09/28/09

05/14/09

12/02/08

03/27/08

09/15/08

Awarded

07/06/06

10/07/09

06/24/09

12/02/08

05/01/08

10/01/08

Approved

12/04/09

09/22/10

12/28/09

08/28/12

04/30/10

Est Comp

 0%

 0%

 29%

 100%

 30%

 68%

%Time

 0%

 0%

 16%

 60%

 46%

 91%

% Work 

PLANT EST

SATIS

 

 

OVER RUN

 

 

Message

07-0510C4

07-252714

07-235504

07-2X3004

07-168004

07-1X6204

Contract 

  

SARR-0053-(014)E

  

  

CMLN-6207-(046)N

ACIM-005 -(007)E

  

  00-53 0-(4E)

  

  

--()

--()

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

  

SWPPP

WPCP

999 TOWN & COUNTRY RD.4TH FLR

P.O. BOX 1489

2333 COURAGE DRIVE, SUITE C

10641 FULTON COURT

P.O. BOX867/19010 SLOVER AVE

P O BOX 1489

2090 FERN LANE

5160 HASKELL AVENUE

13171 TELFAIR AVENUE,

SUITE 102

25061 W. AVE STANFORD

#70

13170 TELFAIR AVENUE,

SUITE 101

25061 W. AVE STANFORD

#70

GLENDALE, CA 91208

ENCINO, CA 91436

SYLMAR, CA 91342

VALENCIA, CA 91355

SYLMAR, CA 91342

VALENCIA, CA 91355

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-10-5.6/8.9

07-LA-10-18.3/31.3

07-LA-10-18.3/21.6

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

Fed Aid

HA42

HA22

HA22

HM3

HB5

HM1

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS  ANGELES

AND ALHAMBRA FROM 0.3 KM EAST OF

STATE STREET OVERCROSSING TO 0.2 KM

EAST OF ROUTE 10/710 SE

IN LOS ANGELES COUNTY IN EL MONTE

BALDWIN PARK WEST COVINA SAN  DIMAS

AND POMONA FROM RIO HONDO  BUSWAY TO

GARVEY AVE UNDERCROSSIN

IN LOS ANGELES COUNTY IN BALDWIN PARK

FROM ROUTE 605/10 SEPARATION TO 0.2

KM WEST OF PUENTE AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY IN BALDWIN PARK

AND WEST COVINA FROM 0.2 MILE W OF

PUENTE AVENUE UNDERCROSSINGTO 0.2

MILE E OF SUNSET AVENUE

Description 

CONSTRUCT LITTER REMOVAL DEVICES

REHABILITATE ROADWAY AND RAMPS

REPLACE EXISTING HOV LANES

REPAIR BRIDGE DECK

CONSTRUCT HOV LANES

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

POWELL CONSTRUCTORS

ATKINSON CONTRACTORS L P

GRIFFITH COMPANY

O'DONNEL CONSTRUCTION, INC.

FLATIRON WEST, INC.

ALL AMERICAN ASPHALT

Contractor

FONTANA, CA 923355

FOOTHILL RANCH CA 92610

SANTA FE SPRINGS, CA 90670

SAN DIMAS, CA 91773

BALDWIN PARK, CA 91706

CORONA, CA  92878

 

(949)855-9755

 

 

 

 

TAWFIK, GAMAL

CHOU, MICHAEL

WANG, SIMON YEH-FU

SANDOVAL, MARTIN

BALINGHASAY, GREG

AZIMA, HASSAN

Resident
Engineer

(562)401-3333

(626)339-1601

(213)620-2039

(213)798-6063

(909)568-4333

(323)981-1795

 $11,205,148

 $132,464,328

 $15,977,221

 $1,436,355

 $76,806,970

 $520,000

Bid + CCOs

 $11,177,085

 $24,253,556

 $14,717,444

 $1,087,731

 $921,816

 $378,219

Comp To  date

 $122,448

 $2,879,294

 $942,593

 $729,364

 $843,791

 $0

This Month

10/04/07

10/06/08

07/17/08

03/11/09

04/30/09

02/09/09

Awarded

10/25/07

10/23/08

08/06/08

03/23/09

05/18/09

03/27/09

Approved

02/10/10

03/01/12

01/29/10

12/30/09

10/28/13

09/20/09

Est Comp

 59%

 32%

 100%

 95%

 4%

 78%

%Time

 98%

 18%

 92%

 76%

 1%

 75%

% Work 

 

 

OVER RUN

 

 

COMPLETED

Message

07-2267A4

07-166814

07-166824

07-4L5604

07-117074

07-2Y4104

Contract 

ACIM-X037-(137)E

ER-ACIM-(010)7

  

  

HP21-6207-(048)C

  

IMX0-37 1-(8E)

--()

  

  

N620-7 04-()

  

--()

  

  

  

--()

  

SWPPP

SWPPP

SWPPP

WPCP

SWPPP

WPCP

8555 BANANA AVE.

27422 PORTOLA PARKWAY STE 250

12631 E.IMPERIAL HGWY,BOX2150

559 W. COVINA BLVD.

1201 BALDWIN PARK BLVD.

P O BOX 2229

11229 S. WOODRUFF

1041 W BADILLO, SUITE

112

1615 SOUTH WALL

STREET

721 BREA CANYON ROAD,

SUITE 6

2550 CORPORATE PLACE,

SUITE C-107

DOWNEY, CA 92603

COVINA, CA 91722

LOS ANGELES, CA 90015

WALNUT, CA 91789

MONTEREY PARK, CA 91754

Accepted

11/02/09

Location
Storm Water
Plan
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07District

07-LA-27-6.9/0

07-LA-27-11.0/15.9

07-LA-39-17.0/28

07-LA-39-17.7/40

07-LA-39-30.6/30.6

07-LA-47-3.5/4.5

Fed Aid

HA42

HB4N

SHA042

HA23

HA21

HA21

Pgm Code

IN LOS ANGELES COUNTY AT GLENVIEW AT

0.2 KM NORTH OF HAPPY TRAIL

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM MULHOLLAND DRIVE TO SCHOENBORN

STREET

LA-39, IN ANGELES NATL. FOREST, FROM

PM17 AT THE NORTHERN EDGE OF THE CITY

OF AZUSA TO PM 28.00  DIR'S ORDER

EMERGENCY FA CONTRACT

IN LOS ANGELES COUNTY NEAR AZUSA AT

1.7 MILES NORTH OF SAN GABRIEL RIVER

BRIDGE AND AT 1.8 MILES NORTH OF SAN

GABRIEL RIVER BRIDGE

IN LOS ANGELES COUNTY NEAR FALLING

SPRINGS AT NORTH FORK SAN GABRIEL

RIVER BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

AND LOS ANGELES FROM 0.1 MILE NORTH

OF OCEAN BOULEVARD TO 0.1 MILE SOUTH

OF ROUTE 103

Description 

RESURFACE ASPHALT CONCRETE

INSTALL TRAFFIC SIGNALS

REPAIR ROAD DAMAGE CAUSED BY MORRIS

FIRE

CONSTRUCT RETAINING WALL

REPLACE BRIDGE FOUNDATION

APPROACH SPAN SEISMIC RETROFIT

Type Of Work

HIGHLAND CONSTRUCTION, INC.

HIGH LIGHT ELECTRIC INC.

BMC ENTERPRISES, INC.

CHUMO CONSTRUCTION, INC.

J. MCLAUGHLIN ENGINEERING CO.

GRIFFITH COMPANY

Contractor

ORANGE, CA  92868

RIVERSIDE, CA  92513

BALDWIN PARK, CA 91706

BALDWIN PARK, CA 91706

RANCHO CUCAMONGA, CA 91730

SANTA FE SPRINGS, CA  90670

 

 

 

 

 

 

CASTILLO, ELOY

CASTILLO, ELOY

PUNJABI, RAJ

PUNJABI, RAJ

CHOU, MICHAEL

AKBARIAN, MASSOD

Resident
Engineer

(310)345-6275

(310)345-6275

(626)339-1604

(626)339-1601

(626)338-3430

(562)860-3085

 $526,290

 $321,738

 $1,485,000

 $363,906

 $2,355,509

 $2,670,659

Bid + CCOs

 $519,048

 $0

 $391,243

 $0

 $2,350,480

 $2,470,098

Comp To  date

 $0

 $0

 $0

 $0

 $6,348

 $0

This Month

12/11/06

06/16/09

09/11/09

09/29/09

11/08/07

08/19/08

Awarded

01/03/07

07/09/09

09/12/09

10/20/09

12/03/07

09/04/08

Approved

09/14/07

02/03/10

06/23/10

12/31/09

Est Comp

 100%

 0%

 34%

 0%

 0%

 100%

%Time

 100%

 0%

 26%

 0%

 0%

 92%

% Work 

 

SUSPENDED

 

 

PLANT EST

SATIS

 

Message

07-4S3504

07-4T0204

07-2X7004

07-1X3224

07-231204

07-265004

Contract 

  

  

  

ER-4135-(004)E

ACST-P039-(020)E

  

  

  

  

--()

  P0-39 0-(0E)

  

  

  

  

  

--()

  

WPCP

WPCP

  

WPCP

SWPPP

WPCP

133 N. PIXLEY STREET

P.O. BOX 7339

14510 JOANBRIDGE STREET

14425 JOANBRIDGE STREET

10641 FULTON CT

P.O. BOX 2150

9100 S. SEPULVEDA

BLVD., SUITE 200

12975 WEST CULVER

BLVD.

1041 W. BADILLO STE.

112

1041 W. BADILLO,

SUITE 112

12901 E. RAMONA BLVD.

SUITE H

17912 CRUSAKER

AVENUE, SUITE 101

LOS ANGELES, CA 90045

LOS ANGELES, CA 90066

COVINA, CA 91722

COVINA, CA 91722

IRWINDALE, CA 91076

CERRITOS, CA 90703

Accepted

11/25/09

Location
Storm Water
Plan
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11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-47-/2.1

07-LA-57-3.8/0

07-LA-60-5.6/5.6

07-LA-60-11.8/23.3

07-LA-60-25.6/25.6

07-LA-60-/30.5

Fed Aid

HM2

HM4

HA22

HB5   HB5

  HB311

HA22

HB1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

ON ROUTE 47 AND ON ROUTE 110

IN LA COUNTY IN DIAMOND BAR AT 0.7

MILES SOUTH OF ROUTE 57/60 SEPARATION

IN LOS ANGELES COUNTY IN MONTEBELLO

AT GARFIELD AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY AT HACIENDA

HEIGHTS AND ROWLAND HEIGHTS AT

VARIOUS LOCATIONS

IN LOS ANGELES COUNTY IN DIAMOND BAR

AT DIAMOND BAR BOULEVARD UNDER

CROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM BOYLE STREET

UNDERCROSSING TO 0.3 KM WEST OF

RESERVOIR STREET UNDERCROSSING

Description 

RESTORE PLANTING

REPLACE OVERHEAD SIGN BRIDGE

REPLACE SLABS

CONSTRUCT HOV LANE AND SOUNDWALLS

CONSTRUCT APPORACH SLAB

PLACE ASPHALT CONCRETE

Type Of Work

NATURES IMAGE INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

O DONNELL CONSTRUCTION INC

SKANSKA USA CIVIL WEST CALIF

O'DONNELL CONSTRUCTION INC

PETERSON CHASE GENERAL

ENGINEERING

Contractor

LAKE FOREST, CA  92630

IRVINE, CA 92614

SAN DIMAS CA 917732911

RIVERSIDE, CA 92509

SAN DIMAS, CA  91773-2911

IRVINE, CA 92614-5706

 

 

(909)394-4510

 

 

 

TRAN, KELVIN

SANDOVAL, MARTAIN

WANG, MIKE

BASHOURA, YANINA

DOUGHLY, JOE

SANDOVAL, MARTIN

Resident
Engineer

(562)401-3333

(909)594-3720

(562)401-3333

(909)594-3739

(909)594-9311

(909)594-9311

 $133,969

 $544,816

 $313,210

 $117,338,897

 $162,067

 $6,895,604

Bid + CCOs

 $93,287

 $528,128

 $308,217

 $97,452,489

 $156,047

 $6,364,294

Comp To  date

 $4,566

 $0

 $0

 $2,197,923

 $0

 $1,107,801

This Month

02/17/09

03/16/09

02/11/09

03/13/07

05/28/09

07/11/08

Awarded

03/09/09

03/27/09

02/24/09

04/18/07

06/11/09

07/23/08

Approved

03/24/10

10/01/09

08/21/09

12/30/10

11/15/09

11/30/09

Est Comp

 68%

 100%

 100%

 56%

 100%

 99%

%Time

 69%

 100%

 100%

 83%

 95%

 91%

% Work 

 

COMPLETED

COMPLETED

 

OVER RUN

 

Message

07-3Y5004

07-2Y9104

07-4S5004

07-1294V4

07-4S5304

07-243904

Contract 

  

  

  

ACNH-P060-(130)E

  

ACST-P060-(134)E

  

  

  

LN62-07 0-(0E)

  

G P0-60 1-(4E)

  

  

  

--()

  

--()

WPCP

WPCP

WPCP

SWPPP

WPCP

SWPPP

20472 CRESCENT BAY DR., #102

1792 KAISER AVE.

559 W COVINA BOULEVARD

1995 AGUA MANSA ROAD

559 W COVINA BLVD

1792 KAISER AVENUE

11229 S WOODRUFF AVE

721 BREA CANYON RD.,

STE. 6

11229 S WOODRUFF

AVENUE

721 BREA CANYON ROAD

#6

721 BREA CANYON RD #6

721 BREA CANYON ROAD,

#6

DOWNEY, CA 90241

WALNUT, CA 91789

DOWNEY, CA 90241

WALNUT, CA 91789

WALNUT, CA 91789

WALNUT, CA 91789

Accepted

10/23/09

10/28/09

Location
Storm Water
Plan
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07District

07-LA-72-5.5/6.7

07-LA-91-9.8/9.9

07-LA-91-17.8/18.8

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-105-.7/.9

Fed Aid

HB4N

SHA421

HA25

HB312

HB1

HE13

Pgm Code

IN LOS ANGELES COUNTY IN WHITTER AT

VARIOUS LOCATIONS FROM O.1 MILE EAST

OF BROADWAY TO 0.3 MI ES WEST OF

ESPERANZA AVENUE

BRIDGE CORROSION AT COLLEGE OVERHEAD

(53-2234) AND ACACIA AVE U/C (53-

2371) ON LA 91 IN THE CITY OF COMPTON

 DIR'S ORDER EMERGENCY

IN LOS ANGELES COUNTY IN ARTESIA AND

CERRITOS FROM 0.4 KM WEST OF PIONEER

BOULEVARD UNDERCROSSING TO 0.2 KM

EAST OF NORWALK BOULEV

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT NAGLE AVENUE

IN LOS ANGELES COUNTY IN LOS ANGELES

AT NORTHBOUND ROUTE 101 TO NORTHBOUND

ROUTE 405 CONNECTOR

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM JUNCTION ROUTE 1 TO 0.1 KM WEST

OF NASH STREET

Description 

UPGRADE TRAFFIC SIGNALS & LIGHTING

REPAIR CORRODED BRIDGE COLUMNS

PLANTING AND IRRIGATION

CONSTRUCT SOUNDWALL

INSTALL METAL BEAM GUARD RAIL

WIDEN OFF RAMP

Type Of Work

PRO TECH ENGINEERING CO.

CHUMO CONSTRUCTION

ACCU CONSTRUCTION

LH ENGINEERING CO INC

DREAMBUILDER

BEADOR CONSTRUCTION  COMPNAY,

INC.

Contractor

CORONA DEL MAR, CA 92625

BALDWIN PARK, CA  91706

PERRIS, CA 92570

ANAHEIM, CA  92801

PLACENTIA CA 92870

CORONA, CA 92883

 

 

 

 

(714)646-3697

 

ALONZO, BERNARD

WANG, MIKE

WANG, MIKE

ABUMUHOR, ISSAM

EID, EMILE

GALLARDO, SAMUEL

Resident
Engineer

(562)926-2537

(562)401-3333

(562)401-3333

(818)788-3303

(818)788-3303

(310)609-0264

 $296,468

 $1,945,000

 $2,277,076

 $1,058,353

 $170,061

 $9,764,780

Bid + CCOs

 $194,085

 $916,416

 $2,244,686

 $959,210

 $109,738

 $8,847,836

Comp To  date

 $45,020

 $0

 $3,200

 $7,625

 $89,728

 $383,966

This Month

04/13/09

03/23/09

01/05/06

01/05/09

06/16/09

06/24/08

Awarded

05/28/09

03/23/09

01/23/06

02/09/09

07/02/09

07/10/08

Approved

12/28/09

12/31/09

03/15/10

12/15/09

12/20/09

02/28/10

Est Comp

 92%

 63%

 0%

 63%

 21%

 84%

%Time

 65%

 97%

 0%

 90%

 64%

 89%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

07-4H3304

07-2X2204

07-180004

07-4K1504

07-4T1704

07-178504

Contract 

  

  

ACNH-P091-(125)E

  

  

DPM-6207-(044)N

  

  

--()

  

  

--()

  

  

  

  

  

  

WPCP

  

SWPPP

WPCP

WPCP

SWPPP

3525 E. COAST HWY., # 325

14425 JOANBRIDGE STREET

23135 BETTY ROAD

708 N VALLEY ST NO Q

1361 E GARTEN DRIVE

26320 LESTER CIRCLE

14620 CARMENITA ROAD

11229 S WOODRUFF

AVENUE

11229 S. WOODRUFF

AVENUE

5160 HASKELL AVENUE

5160 HASKELL AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

NORWALK, CA 90650

DOWNEY, CA 90241

DOWNEY, CA 90241

ENCINO, CA 91436

ENCINO, CA 91436

RANCHO DOMINGUEZ, CA

90220

Accepted

Location
Storm Water
Plan
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07District

07-LA-105-5.7/5.7

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-23.7/31.9

07-LA-110-24.5/25.5

Fed Aid

HA23

HM1

HM3

HB4N

HA22

HB1

Pgm Code

IN LOS ANGELES COUNTY AT ATHENS AT

0.1 MI WEST OF WESTERN AVENUE

IN LOS ANGELES COUNTY IN LOS  ANGELES

FROM 149TH STREET  OVERCROSSING TO

111TH PLACE OVERCROSSING

IN LOS ANGELES COUNTY IN LOS  ANGELES

AT VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF VENICE BOULEVARD

UNDERCROSSSING TO TEMPLE STREET

IN LOS ANGELES CO IN LOS ANGELES AT

VARIOUS LOCATIONS FROM 8TH STREET

UNDERCROSSING TO 0.1 MI SO. OF TEMPLE

STREET UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN LOS ANGELES

FROM 0.3 KM SOUTH OF STADIUM WAY

OVERCROSSING TO 0.4 KM SOUTH OF ROUTE

110 AND 5 SEPARATION

Description 

CONSTRUCT RETAINING WALL

REPLACE SLABS AND SEAL JOINTS

CLEAN AND TREAT BRIDGE DECK

REMOVE AND REPLACE OVERHEAD SIGNS.

INSTALL AND MODIFY SIGNS

INSTALL OVERHEAD SIGNS AND RESTRIPE

Type Of Work

SLATER INC.

J MC LOUGHLIN ENGINEERING CO

INC

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION INC

Contractor

FONTANA, CA 92334-0759

RANCHO CUCAMONGA CA 91730

IRVINE, CA  92614-5706

IRVINE, CA  92614

IRVINE, CA 92614-5706

IRVINE, CA 92614

 

(909)944-1037

 

 

 

 

NJOYA, DAVID

WIDJAJA, DANIEL

WANG, SIMON YEH-FU

PATEL, PRAVIN

WIDJAJA, DANIEL

MCKENZIE, DARRELL

Resident
Engineer

(310)609-0264

(310)478-7970

(213)620-2039

(213)620-2039

(310)478-7970

(818)637-2506

 $211,848

 $3,142,162

 $257,659

 $127,970

 $279,740

 $2,595,174

Bid + CCOs

 $176,467

 $3,081,282

 $228,949

 $0

 $0

 $2,624,210

Comp To  date

 $8,527

 $172,697

 $0

 $0

 $0

 $11,028

This Month

05/20/09

05/02/08

02/02/09

03/11/09

06/24/09

11/14/05

Awarded

06/04/09

05/21/08

02/13/09

03/23/09

07/03/09

11/23/05

Approved

12/31/09

11/30/09

08/18/09

06/23/09

12/29/09

12/30/09

Est Comp

 83%

 97%

 100%

 0%

 0%

 57%

%Time

 83%

 95%

 100%

 0%

 0%

 97%

% Work 

SUSPENDED

 

OVER RUN

 

 

 

Message

07-250104

07-3Y2104

07-4L9604

07-4L7904

07-4T0304

07-243504

Contract 

  

  

  

  

HPLU-6207-(052)L

ACST-S110-(010)E

  

  

  

  

 620-7 05-()

G S1-10 0-(0E)

  

  

  

  

--()

--()

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

P.O. BOX 759

10641 FULTON COURT

1792 KAISER AVENUE

1792 KAISER AVE

1792 KAISER AVE.

1792 KAISER AVENUE

18730 S. WILMINGTON

AVE., SUITE 103

1200 S. SEPULVEDA

BLVD.

1615 SOUTH WALL

STREET

1615 SOUTH WALL

STREET

1200 S. SEPULVEDA

BLVD.

2090 FERN LANE

RANCHO DOMINGUEZ, CA

90220

LOS ANGELES, CA 90025

LOS ANGELES, CA 90015

LOS ANGELES, CA 90015

LOS ANGELES, CA 90025

GLENDALE, CA 91208

Accepted

10/26/09

Location
Storm Water
Plan
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07District

07-LA-110-25.9/31.9

07-LA-134-1.9/2.3

07-LA-134-2.6/9

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-138-43.4/46.7

Fed Aid

HA27

TEA1  HB1

HE11

HM1

HA25

HA25

HM1

Pgm Code

IN LOS ANGELES COUNTY IN LOS  ANGELES

SOUTH PASADENA AND PASADENA FROM

ROUTE 5/110  SEPARATION TO GLENARM

STREET

IN LOS ANGELES COUNTY IN BURBANK AND

LOS ANGELES FROM 0.5 KM WEST OF PASS

AVENUE OVERCROSSING TO 0.2 KM EAST OF

OLIVE AVENUE OVERC

IN LOS ANGELES COUNTY FROM BOB HOPE

DRIVE TO ROUTE 2

IN LOS ANGELES COUNTY IN GLENDALE

FROM SAN FERNANDO ROAD  UNDERCROSSING

TO SINCLAIR AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AND PASADENA FROM 0.3 KM WEST OF

FIGUEROA STREET UNDERCROSSING TO

ORANGE GROVE BOULEVARD OVER

IN LOS ANGELES COUNTY IN AND NEAR

LANCASTER AND PALMDALE ON ROUTE 14

FROM ROUTE 14/138 SEPARATION TO

AVENUE D

Description 

CONSTRUCT CONCRETE BARRIER

MODIFY INTERCHANGE AND ON RAMP

COLD PLANE RAMPS AND PLACE HMA

PLANTING AND IRRIGATION

PLANTING AND IRRIGATION

GRIND EXITIG CONCRETE PAVEMENT

Type Of Work

COOPER MYERS A JOINT VENTURE

GRIFFITH COMPANY

ALL AMERICAN ASPHALT

BELAIRE-WEST LANDSCAPE, INC.

P&D LANDSCAPE MANAGEMENT

SERVICES

GRANITE CONSTRUCTION COMPANY

Contractor

RANCHO CORDOVA CA 957412948

SANTA FE SPRINGS, CA 90670

CORONA CA 928782229

BUENA PARK, CA 90622

ORANGE, CA 92868

WATSONVILLE CA 95077

(916)635-9370

 

(951)736-7600

 

 

(831)724-1011

AZIMA, HASSAN

SIMON WANG

KWAN, KIN

KWAN, KIN

KWAN, KIN

HARTANTO, HIN

Resident
Engineer

(323)981-1795

(213)620-2039

(818)637-2506

(818)637-2506

(818)637-2514

(661)726-0148

 $15,003,544

 $30,386,170

 $1,067,000

 $2,293,110

 $1,345,171

 $3,687,060

Bid + CCOs

 $168,311

 $17,809,140

 $375

 $2,061,369

 $1,327,406

 $2,392,964

Comp To  date

 $166,391

 $675,496

 $0

 $11,200

 $3,328

 $610,653

This Month

07/22/09

02/23/07

08/03/09

08/07/07

12/01/05

04/24/09

Awarded

08/12/09

03/12/07

08/19/09

09/10/07

12/09/05

05/12/09

Approved

03/18/11

12/24/10

01/25/10

10/26/11

11/21/09

03/07/10

Est Comp

 4%

 85%

 35%

 0%

 19%

 29%

%Time

 1%

 59%

 0%

 0%

 98%

 62%

% Work 

 

 

 

PLANT EST

SATIS

 

 

Message

07-2395U4

07-188504

07-3Y8104

07-182704

07-182604

07-3Y4904

Contract 

ACHS-P110-(015)E

  

SARR-P134-(035)E

  

ACNH-P134-(033)E

  

PGP1-10 0-(5EA)C

  

  P1-34 0-(5E)

  

--()

  

P110- 016-()

  

--()

  

  

  

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P O BOX 2948

P.O. BOX 2150

P O BOX 2229

P.O. BOX 6270

999 TOWN & COUNTRY RD.4TH FLR

P O BOX 50085

2550 CORPORATE PLACE,

SUITE C-107

1615 SOUTH WALL

STREET

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

45120 13TH STREET W

MONTEREY PARK, CA 91754

LOS ANGELES, CA 90015

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

LANCASTER, CA 93534

Accepted

Location
Storm Water
Plan
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07District

07-LA-138-47.8/49

07-LA-138-60.0/60.4

07-LA-210-9.4/24.8

07-LA-210-19.9/25.3

07-LA-210-29.5/30.7

07-LA-210-32.8/46.3

Fed Aid

HB1

HB4N

HA42

HM1

HB311

HA21

Pgm Code

IN LOS ANGELES COUNTY IN PALMDALE

FROM 0.1 KM WEST OF 45TH STREET TO

0.4 KM NORTH OF AVENUE R

IN LOS ANGELES COUNTY AT PEARBLOSSOM

FROM 129TH STREET EAST TO 133RD

STREET EAST

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM WHEATLAND AVENUE

UNDERCROSSING TO ROUTE 210/710

SEPARATION

IN LOS ANGELES COUNTY IN LA CANADA

FLINTRIDGE AND PASADENA FROM  ROUTE

2/210 SEPARATION TO FAIR OAKS AVENUE

OVERCROSSING

IN LOS ANGELES COUNTY IN AND NEAR

ARCADIA FROM ROUTE 210/164 SEPARATION

TO 0.1 KM WEST OF  BALDWIN AVENUE

UNDERCROSSING

IN LOS ANGELES COUNTY VARIOUS BRIDG E

LOCATIONS FROM HUNTINGTON DRIVE

UNDERCROSSING TO SAN DIMAS AVENUE

UNDERCROSSING

Description 

RECONSTRUCT INTERSECTION

INSTALL SIGNAL AND LIGHTING

SLOPE PAVING

REPLACE PCC SLABS

CONSTRUCT SOUNDWALLS

BRIDGE PRESERVATION

Type Of Work

GRANITE CONSTRUCTION COMPANY

CALIFORNIA ENGINEERING AND

CONTRACTING INC

DREAMBUILDER

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

DIABLO CONTRACTORS INC

CAROLINO CONSTRUCTION CORP.

Contractor

WATSONVILLE, CA  95077

FOUNTAIN VALLEY CA 92708

PLACENTIA CA 92870

IRVINE CA 926145706

SAN RAMON, CA 94583

NATIONAL CITY, CA 91950

 

(714)708-3544

(714)646-3697

(949)252-0441

 

 

CARRANZA, ALVARO

MANNAA, HASSAN

PASEBANI, MOHAMMAD

RESLER, C.

RESLER, CAESAR

KWAN, KIN

Resident
Engineer

(661)726-0148

(818)364-2760

(661)257-0273

(818)637-2506

(818)637-2506

(818)637-2506

 $6,811,060

 $204,302

 $437,061

 $272,000

 $8,060,804

 $529,840

Bid + CCOs

 $6,475,686

 $179,402

 $0

 $0

 $7,069,839

 $475,284

Comp To  date

 $58,935

 $0

 $0

 $0

 $715,975

 $0

This Month

01/15/08

06/26/08

10/13/09

09/03/09

01/22/08

02/23/09

Awarded

01/28/08

07/25/08

10/29/09

09/15/09

02/05/08

03/13/09

Approved

11/20/09

06/30/09

03/25/10

01/26/11

11/01/09

Est Comp

 100%

 83%

 0%

 0%

 86%

 100%

%Time

 92%

 88%

 0%

 0%

 85%

 90%

% Work 

 

SUSPENDED

 

 

 

 

Message

07-239614

07-4S2704

07-258504

07-3Y7904

07-228104

07-4L9904

Contract 

ACST-P138-(042)E

  

  

SARR-2101-(795)E

  

  

G P1-38 0-(2E)

  

  

  21-01 7-(5E)

  

  

--()

  

  

--()

  

  

SWPPP

WPCP

SWPPP

WPCP

SWPPP

WPCP

P O BOX 50085

16027 BROOKHURST ST SUITE G24

1361 E GARTEN DRIVE

1792 KAISER AVENUE

7 CROW CANYON COURT SUITE 100

3035 EAST 8TH STREET

45120 13TH ST W

13171 TELFAIR AVENUE

25061 W. AVE

STANFORD, #70

2090 FERN LANE

2090 FERN LANE

2090 FERN LANE

LANCASTER, CA 93534

SYLMAR, CA 91342

VALENCIA, CA 91355

GLENDALE, CA 91208

GLENDALE, CA 91208

GLENDALE, CA 91208

Accepted

Location
Storm Water
Plan
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07District

07-LA-210-33.3/46.8

07-LA-210-40.6/42.1

07-LA-210-/44

07-LA-213-7.9/0

07-LA-405-25.9/29.5

07-LA-405-39.0/39

Fed Aid

HB4N

HB311

HB1

HB1

HB5

SHA42T

Pgm Code

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN GLENDORA

FROM CITRUS AVENUE OVERCROSSING TO

GLENDORA AVENUE UNDERCROSSING

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS ON ROUTE 57 AND ON  ROUTE

210

IN LOS ANGELES COUNTY IN TORRANCE LOS

ANGELES AT WESTERN AVENUE CARSON

STREET

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

NB 405 TRANSITION TO BOTH NB & SB 101

BRIDGE NO. 53-741G, IN THE SHERMAN

OAKS AREA  DIR'S EMERGENCY F.A.

CONTRACT

Description 

CLOSED CIRCUIT TELEVISION SYSTEM

CONSTRUCT SOUND WALL

CONSTRUCT METAL BEAM GUARD RAIL

INSTALL TRAFFIC SIGNAL AND LIGHTING

CONSTRUCT HOV LANES

REPAIR FAILED APPROACH SLABS & FILL

SLOPE

Type Of Work

BEADOR CONSTRUCTION COMPANY

INC

O DONNELL CONSTRUCTION INC

J FLETCHER CREAMER AND SON INC

FREEWAY ELECTRIC

BALFOUR BEATTY CONSTR. INC.

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

CORONA, CA 92883

SAN DIMAS CA 917732911

SYLMAR CA 91342

RIVERSIDE, CA 92513-7745

INGLEWOOD, CA  91792

IRVINE, CA 92614

 

(909)394-4510

(818)367-9748

 

 

 

YUE, WARREN

KAROUT, REDA

KAROUT, REDA

WANG, PAUL

VENTOCILLA, JOSE

EID, EMILE

Resident
Engineer

(626)338-3430

(626)338-3430

(626)339-1601

(562)926-2537

(310)410-9862

(818)788-3303

 $10,664,035

 $8,512,499

 $4,599,369

 $168,168

 $121,893,669

 $735,000

Bid + CCOs

 $10,034,958

 $8,391,228

 $4,069,368

 $0

 $120,321,081

 $90,969

Comp To  date

 $143,572

 $68,998

 $122,014

 $0

 $671,747

 $0

This Month

07/06/07

11/20/07

06/02/08

04/27/09

09/28/04

03/27/09

Awarded

07/31/07

12/18/07

06/24/08

05/28/09

10/06/04

03/27/09

Approved

12/10/09

08/27/10

12/18/09

12/30/09

03/20/10

Est Comp

 98%

 0%

 100%

 0%

 0%

 2%

%Time

 93%

 0%

 86%

 0%

 0%

 12%

% Work 

 

PLANT EST

SATIS

 

SUSPENDED

PLANT EST

SATIS

 

Message

07-129934

07-231404

07-243304

07-4S7904

07-1178U4

07-2X3504

Contract 

ACIM-210 -(791)E

  

ACST-X037-(139)E

  

ACNH-405 -(048)N

  

--()

  

G X0-37 1-(9E)

  

  40-5 30-(8NS)T

  

  

  

--()

  

6207- 034-()

  

WPCP

SWPPP

WPCP

WPCP

SWPPP

  

26320 LESTER CIRCLE

559 W COVINA BLVD

12874 SAN FERNANDO ROAD

P.O. BOX 7745

419 SOUTH HINDRY AVE., STE C

1792 KAISER AVE.

12901 RAMONA BLVD.

SUITE H

12901 RAMONA BLVD.

STE H

1041 BADILLO, SUITE

112

14620 CARMENITA ROAD

5160 HASKELL AVENUE

IRWINDALE, CA 91706

IRWINDALE, CA 91706

COVINA, CA 91722

NORWALK, CA 90650

ENCINO, CA 91436

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 14
11/20/09 Statement of Ongoing Contracts as of 12/02/09

07District

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

Fed Aid

HA22

HB1

HM3

HM3

HM1B

HA22

Pgm Code

IN LOS ANGELES COUNTY IN LONG BEACH,

CARSON AND SIGNAL HILL FROM LOS

ANGELES AND ORANGE COUNTY LINE TO

ROUTE 405 AND 110 SEPARATIO

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS FROM SAN GABRIEL RIVER

BRIDGE TO ROUTE 405/5 SEPARATION

IN LOS ANGELES COUNTY IN LONG BEACH

LAKEWOOD CERRITOS NORWALK DOWNEY &

SATA FE SPRING FROM SPRING STREET

OVERCROSSING TO DAVENRICH

IN LOS ANGELES COUNTY AT VARIOUS

LOCATIONS

IN LOS ANGELES COUNTY IN INDUSTRY

PICO RIVERA BALDWIN PARK AND

IRWINDALE FROM ROSE HILLS OVERHEAD TO

SANTA FE FLOOD BASIN BRIDGE

IN LOS ANGELES COUNTY IN LONG BEACH

CARSON, COMPTON, PARAMOUNT, LYNWOOD

AND SOUTH GATE AT VARIOUS LOCATIONS

Description 

SLAB REPLACEMENT AND GRINDING

INSTALL METAL BEAM GUARD RAIL

TREAT BRIDGE WITH METHACRYLATE

TREAT BRIDGE DECKS

CONCRETE  SLAB REPLACEMENT REPAIR

REHABILITATE ROADWAY

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

PETERSON CHASE GENERAL

POWELL CONSTRUCTORS

TRUESDELL CORPORATION

ALL AMERICAN ASPHALT

ATKINSON CONSTRUCTION L.P.

Contractor

IRVINE, CA 92614-5706

IRVINE, CA 92614-5706

FONTANA, CA 92335

TEMPE, AZ  85282

CORONA CA 928782229

FOOTHILL RANCH, CA 92610

 

 

 

 

(951)736-7600

 

ZAWISTOWSKI, TOM

NJOYA, DAVID

JAHROMI, REZA

HUSSAIN, MUSTAFA

KAROUT, REDA

MOUSSA, NAZEM

Resident
Engineer

(562)401-3333

(310)609-0264

(562)401-3333

(310)478-7970

(626)339-1601

(562)860-3085

 $14,177,015

 $6,214,616

 $460,488

 $613,608

 $695,471

 $150,582,577

Bid + CCOs

 $13,711,620

 $5,558,201

 $485,396

 $603,100

 $644,927

 $131,284,149

Comp To  date

 $14,300

 $117,003

 $0

 $0

 $0

 $3,290,913

This Month

11/10/05

02/28/08

04/16/09

01/27/09

04/08/09

05/31/07

Awarded

11/23/05

03/12/08

05/04/09

02/13/09

04/24/09

07/05/07

Approved

02/01/10

11/30/09

11/12/09

07/31/09

11/16/09

12/17/12

Est Comp

 93%

 100%

 89%

 100%

 86%

 36%

%Time

 94%

 91%

 93%

 100%

 93%

 86%

% Work 

 

 

 

COMPLETED

 

 

Message

07-244404

07-243604

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

Contract 

ACIM-405 -(929)E

ACIM-X037-(140)E

  

  

  

ACNH-710 -(786)N

--()

  X0-37 1-(0E)

  

  

  

--()

  

--()

  

  

  

  

WPCP

WPCP

WPCP

WPCP

WPCP

SWPPP

1792 KAISER AVE.

1792 KAISER AVE

8555 BANANA AVENUE

1310 W 23RD STREET

P O BOX 2229

27422 PORTOLA PKWY., STE 250

11229 S. WOODRUFF

AVE.

18730 S WILMINGTON

AVE STE #103

11229 S. WOODRUFF

AVE.

1200 S SEPULVEDA BLVD

1041 W BADILLO, STE

112

17912 CRUSADER AVE.,

SUITE 101

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

DOWNEY, CA 90241

LOS ANGELES, CA 90025

COVINA, CA 91722

CERRITOS, CA 90703

Accepted

10/22/09

Location
Storm Water
Plan
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07District

07-LA-710-16.1/18.4

07-LA-710-18.1/20.8

07-LA-710-21.9/21.9

07-LA-710-26.5/27.4

07-LA-5707-/0

07-LA-5727-/0

Fed Aid

HA22

HA22

HA42

HA25

HA12

HA12

Pgm Code

IN LOS ANGELES COUNTY IN LYNWOOD AND

SOUTH GATE FROM 0.7 KM NORTH OF ROUTE

710/105 SEPARATION TO FIRESTONE

BOULEVARD OVERCROSSING

IN LA COUNTY IN SOUTH GATE BELL

GARDENS BELL AND CITY OF COMMERCE

FROM 0.3 MILES SOUTH OF FIRESTONE

BOULEVARD OVERCROSSING TO 0.2

IN LOS ANGELES COUNTY AT VERNON AT

ATLANTIC BOULEVARD UNDERCROSSING

IN LOS ANGELES COUNTY IN MONTEREY

PARK AND ALHAMBRA FROM ROUTE 710/10

SEPARATION TO VALLEY BOULEVARD

UNDERCROSSING

IN LOS ANGELES COUNTY IN LOS ANGELES

AT SILVERLAKE  MAINTENANCE STATION

IN LOS ANGELES CO AT SAN FERNANDO

MAINTENANCE STATION AT 11930  BULCHER

AVENUE

Description 

PLACE RUBBERIZED HOT MIX ASPHALT

LONG LIFE PAVEMENT REHABILITATION

CONSTRUCT SLOPE PAVING

ROADSIDE RESTORATION

RECONSTRUCT MAINTENANCE STATION

INSTALL WASH RACK

Type Of Work

SULLY MILLER CONTRACTING

COMPANY

SEMA CONSTRUCTION INC

O'DONNEL CONSTRUCTION, INC.

BELAIRE-WEST LANDSCAPE, INC.

MEPCO SERVICES INC

FLEMING ENVIROMENTAL, INC.

Contractor

ANAHEIM CA 92801

LAKE FOREST CA 92630

SAN DIMAS, CA 91773-2911

BUENA PARK, CA 90622

DOWNEY  CA 90241

FULLERTON, CA 92831

(714)578-9600

(949)470-0500

 

 

(562)803-9499

 

SAAD, HUSSEIN

GALLARDO, SAM

IZADPANAH, MOE

AZIMA, HASSAN

MOHSENZADEH, ALI

Resident
Engineer

(562)401-3333

 

(310)609-0264

(323)981-1795

(323)981-1795

(213)792-8867

 $30,273,087

 $38,838,127

 $136,950

 $895,726

 $4,868,938

 $483,049

Bid + CCOs

 $5,785,870

 $0

 $145,762

 $0

 $4,758,463

 $203,966

Comp To  date

 $564,861

 $0

 $256

 $0

 $0

 $110,961

This Month

08/19/08

08/06/09

04/16/09

07/09/09

12/02/05

06/03/09

Awarded

09/16/08

09/22/09

04/28/09

08/06/09

12/21/05

07/09/09

Approved

12/31/11

09/30/10

09/01/09

01/26/10

Est Comp

 32%

 0%

 0%

 0%

 100%

 65%

%Time

 19%

 0%

 0%

 0%

 100%

 42%

% Work 

 

 

PLANT EST

SATIS

 

COMPLETED

 

Message

07-259904

07-269004

07-4S9904

07-179704

07-201604

07-1P8104

Contract 

  

SARR-P710-(014)E

  

  

  

  

  

  P7-10 0-(4E)

  

  

  

  

  

--()

  

  

  

  

SWPPP

SWPPP

SWPPP

SWPPP

SWPPP

WPCP

1100 E ORANGETHORPE SUITE 200

6 ORCHARD SUITE 150

559 W. COVINA BLVD.

P.O. BOX 6270

9634 WASHBURN ROAD UNIT B

1372 E. VALENCIA DRIVE

11229 S. WOODRUFF

AVE.

18730 S. WILMINGTON

AVE., SUITE 103

2550 CORPORATE PLACE,

SUITE C-107

2550 CORPORATE PLACE,

SUITE C-107

13171 TELFAIR AVE., #

101

DOWNEY, CA 90241

RANCHO DOMINGUEZ, CA

90220

MONTEREY PARK, CA 91754

MONTEREY PARK, CA. 91754

SYLMAR, CA 91342

Accepted

10/28/09

Location
Storm Water
Plan
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07District

07-VEN-1-11.6/28.5

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

Fed Aid

HA42

201130

HA-23

HM2

HM2

HM2

Pgm Code

IN VENTURA CO IN AND NEAR OXNARD FROM

WOOD ROAD TO MOBIL PIER ROAD AND

VARIOUS LOCATIONS

CLEAR STORM DEBRIS FROM BENEATH 2

VEN-23 BRIDGES (BRIDGE #52-11 &

BRIDGE #53-424 SECTIONS OF GRIMES

CREEK CHANNEL DIR'S EMERGENCY 

IN VENTURE COUNTY, VENTURA 33 FROM PM

7.8 NORTHEAST TO PM 8.0, BOARDER OF

THE OAK VIEW VILLAGE.  DIR'S

EMERGENCY F.A. CONTRACT

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.1 MILE

NORTH OF MATILIJA ROAD SOUTH TO 2.7

MILES NORTH OF BEAR CREEK BRID

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATION FROM 0.2 MILE SOUTH

OF SESPE RIVER ROAD TO 1.9 MILES

NORTH OF SESPE RIVER ROAD

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 5 MI SOUTH OF

GODWIN CANYON BRIDGE TO0.1 MI SOUTH

OF LOCKWOOD VALLEY ROAD

Description 

INSTALL SIGNS

CLEAR STORM DEBRIS TO MAINTAIN

CHANNEL FLO

STABILIZE & REPAIR A STORM DAMAGED

ROADWAY

INSTALL DRAINAGE FACILITIES

CLEAN AND INSTALL CULVERTS

CLEAN AND INSTALL CULVERTS

Type Of Work

TRAFFIC SOLUTIONS, INC.

ALLIANCE CONSTRUCTION, INC

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER

RSB GROUP INC

SUMMER CONSTRUCTION INC

ELEVATION GENERAL ENGINEERING

CONTRACTORS INC

Contractor

REDDING, CA  96002

OXNARD, CA 93033

VALENCIA, CA  91355-4171

LAKE FOREST CA 92630

SANTA PAULA CA 93061

SANTA MARIA CA 93455

 

 

 

(949)454-1999

(805)933-9364

(805)922-4366

CASTILLO, ELOY

BOBBA, PRASAD

DORRI, MIKE

BOBBA, PRASAD

DIPSIA, MIKE

DIPSIA, MIKE

Resident
Engineer

(310)345-6275

(805)732-8004

(805)480-4928

(805)732-8004

(805)375-9247

(805)375-9247

 $472,085

 $235,000

 $5,985,000

 $159,950

 $132,791

 $244,999

Bid + CCOs

 $0

 $135,035

 $5,902,915

 $129,961

 $121,234

 $239,591

Comp To  date

 $0

 $0

 $0

 $75,211

 $17,445

 $35,882

This Month

10/01/09

01/26/08

02/14/05

01/21/09

01/08/09

02/09/09

Awarded

10/15/09

01/28/08

02/14/05

02/09/09

02/24/09

03/03/09

Approved

05/25/09

04/10/08

01/15/10

11/30/09

11/30/09

Est Comp

 0%

 40%

 100%

 76%

 98%

 71%

%Time

 0%

 57%

 100%

 80%

 83%

 100%

% Work 

 

SUSPENDED

 

SUSPENDED

 

 

Message

07-226514

07-1X8904

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

Contract 

SARR-X037-(145)E

  

  

  

  

  

  X0-37 1-(5E)

  

  

  

  

  

--()

  

  

  

  

  

WPCP

  

  

WPCP

WPCP

WPCP

8490 HARTMEYER LANE

2245 STATHAM BLVD

28548 LIVINGSTON AVENUE

22600 G LAMBERT STREET NO 140

PO BOX 30

2333 A STREET

12975 WEST CULVER

BLVD.

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD #102

1525 RANCHO CONEJO

BLVD #102

LOS ANGELES, CA 90066

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

07-VEN-33-/31

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-118-21.8/21.8

Fed Aid

HM3

HM1A

HA21

HE13

HA22

HA23

Pgm Code

IN VENTURA COUNTY IN AND NEAR VENTURA

FROM RTE 33/101 SEPARATION TO SAN

ANTONIO CREEK AND NEAR OJAI AT SESPE

CREEK

IN VENTURA COUNTY IN AND NEAR

CAMARILLO FROM DAILY DRIVE TO ROUTE

118

IN VENTURA COUNTY IN OXNARD AND

VENTURA AT VARIOUS LOCATIONS

VEN 118 18.2/32.6 HWY WIDENING AND

ITS FEATURES (SIMI VALLEY-TAPO CANY

ON ROAD TO LOS ANGLES COUNTY LINE -

WIDEN FR 6 TO 8 LANES WI

IN VENTURA COUNTY IN MOORPARK AT

ARROYO SIMI BRIDGE

IN VENTURA COUNTY IN SIMI VALLEY AT

0.1 MILE WEST OF ALAMOS CANYON ROAD

UNDERCROSSING

Description 

CLEAN AND TREAT BRIDGE DECK

COLD PLANE AND RHMA G OVERLAY

PLANTING AND IRRIGATION

WIDEN HIGHWAY

POLYESTER CONCRETE OVERLAY

REPAIR CULVERT

Type Of Work

PETERSON CHASE GENERAL

ENGINEERING CONSTRUCTION INC

SECURITY PAVING COMPANY INC

P & D LANDSCAPE MANAGEMENT

SERVICES

C.A. RASMUSSEN, INC. VALENCIA

COMMERCE CENTER 28548

LIVINGSTON AVENUE VALENCIA, CA

91355-4171

O DONNELL CONSTRUCTION INC

NYE AND NELSON INC

Contractor

IRVINE CA 926145706

SUN VALLEY CA 913521489

ORANGE, CA  92868

SAN DIMAS CA 917732911

VENTURA CA 93003

(949)252-0441

(818)767-8418

 

 

(909)394-4510

(805)654-1682

DORRI, MIKE

IRA, ALFRED

DIPSIA, MIKE

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

ARROYO, HECTOR

Resident
Engineer

(805)375-9247

(805)480-4928

(805)375-9247

(805)480-4928

(805)480-4928

(805)480-4928

 $215,786

 $1,082,500

 $1,847,727

 $49,020,973

 $196,855

 $1,453,150

Bid + CCOs

 $47,514

 $27,400

 $1,530,322

 $48,741,000

 $191,715

 $989,063

Comp To  date

 $43,764

 $0

 $4,485

 $7,992

 $0

 $531,653

This Month

02/04/09

06/16/09

09/06/07

02/22/07

06/04/07

09/29/08

Awarded

02/18/09

07/02/09

09/21/07

03/15/07

06/20/07

10/22/08

Approved

03/30/10

11/17/09

04/30/12

12/16/09

11/01/07

04/14/10

Est Comp

 7%

 79%

 0%

 0%

 100%

 36%

%Time

 22%

 3%

 0%

 0%

 100%

 69%

% Work 

 

 

PLANT EST

SATIS

PLANT EST

SATIS

 

 

Message

07-4M5604

07-2Y6304

07-234204

07-116794

07-1P3804

07-1X3104

Contract 

  

SARR-P034-(004)E

  

  

  

ER-4129-(004)E

  

  P0-34 0-(4E)

  

  

  

--()

  

--()

  

  

  

  

WPCP

WPCP

SWPPP

SWPPP

WPCP

SWPPP

1792 KAISER AVENUE

P O BOX 1489

999 TOWN AND COUNDTRY ROAD

559 W COVINA BLVD

1860 EASTMAN AVENUE NO 108

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BOULEVARD, SUITE 102

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD. SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

Location
Storm Water
Plan
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07District

 $24,526,503 $766,044,104 $1,206,070,693

07-VEN-118-32.0/32.5

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-22.7/22.8

07-VEN-150-28.5/28.5

Fed Aid

HE11

HA21

HA21

HA23

HA23

HA21

Pgm Code

IN VENTURA COUNTY IN SIMI VALLEY AT

FROM 0.6 KM WEST OF ROCKY PEAK ROAD

OVERCROSSING TO ROCKY PEAK ROAD

OVERCROSSING

IN VENTURA COUNTY NEAR RANCHO SANTA

ANA AT COYOTE CREEK BRIDGE

IN VENTURA COUNTY IN OJAI AT SAN

ANTONIO CREEK BRIDGE

IN VENTURA COUNTY NEAR OJAI AT

VARIOUS LOCATIONS FROM 0.9 KM EAST OF

REEVES ROAD TO 0.2 KM NORTH OF

RAFFERTY RANCH ROAD

IN VENTURA COUNTY NEAR OJAI AT 0.5 MI

KM OF HAPPY VALLEY SCHOOL ROAD

IN VENTURA COUNTY NEAR SULPHUR

SPRINGS AT SISAR CREEK BRIDGE AND

SANTA PAULA CREEK BRIDGE

Description 

CONSTRUCT RAMPS

UPGRADE BRIDGE RAILS

REPLACE BRIDGE

REPAIR SLOPE

RECONSTRUCT ROADWAY AND SLOPE

WIDEN BRIDGE AND UPGRADE RAILING

Type Of Work

NYE AND NELSON, INC.

NCCI, INC.

CA RASSMUSSEN, INC.

RSB GROUP INC

SOUZA CONSTRUCTION INC

C A RASMUSSEN, INC.

Contractor

VENTURA, CA  93003

PARAMOUNT, CA 90723

VALENCIA, CA 91355

LAKE FOREST CA 92630

SAN LUIS OBISPO CA

934033810

VALENCIA, CA 91355-4171

 

 

 

(949)454-1999

(805)546-8288

 

TOUTOUNCHIAN, MOHAMMAD

IRA, ALFRED

IRA, ALFRED

ARROYO, HECTOR

HUSSAIN, MUSTAFA

IRA, ALFRED

Resident
Engineer

(805)480-4928

(805)480-4928

(805)804-4928

(805)480-4928

(424)202-8056

(805)804-4928

 $3,383,596

 $2,062,304

 $3,551,283

 $1,139,842

 $867,322

 $3,029,082

Bid + CCOs

 $3,274,504

 $2,076,154

 $3,046,844

 $1,173,205

 $87,257

 $2,968,755

Comp To  date

 $0

 $4,624

 $104,895

 $67,945

 $87,257

 $17,830

This Month

09/29/08

01/23/08

08/11/08

09/15/08

10/01/09

01/18/08

Awarded

10/23/08

02/07/08

08/15/08

10/06/08

10/20/09

02/06/08

Approved

09/21/09

05/20/10

05/21/11

11/30/09

10/30/10

04/27/10

Est Comp

 100%

 0%

 98%

 100%

 17%

 0%

%Time

 96%

 0%

 85%

 97%

 10%

 0%

% Work 

COMPLETED

PLANT EST

SATIS

 

OVER RUN

 

PLANT EST

SATIS

Message

07-223804

07-1189A4

07-1189G4

07-4L4304

07-1X6604

07-1189F4

Contract 

  

  

ACST-P150-(025)E

ACST-4130-(004)E

ER-4136-(004)E

ACST-P150-(024)E

  

  

  P1-50 0-(5E)

  41-30 0-(4E)

--()

  P1-50 0-(4E)

  

  

--()

--()

  

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

SWPPP

SWPPP

WPCP

WPCP

SWPPP

1860 EASTMAN AVENUE, NO. 108

P.O. BOX 1422

28548 LIVINGSTON AVENUE

22600 G LAMBERT ST SUITE 1405

P O BOX 3810

28548 LIVINGSTON AVE.

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., SUITE 103

1525 RANCHO CONEJO

BLVD., #102

1525 RANCHO CONEJO

BLVD. SUITE 103

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 9130

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

THOUSAND OAKS, CA 91320

Accepted

11/04/09

Location
Storm Water
Plan



07-4S7104

07-226544

07-1660U4

07-4S9104

07-226524

07-254304

07-4S3704

07-3Y4704

07-3Y3404

07-214204

07-2X6804

07-2X6704

07-2X6904

07-119734

07-226534

07-2Y6804

07-235904

07-258914

07-4S2204

07-4L4704

07-217404

07-0P7904

Contract

07-LA-1-4.2/4.2

07-LA-1-7.1/30.5

07-LA-1-27.4/30.9

07-LA-1-32.3/32.3

07-LA-1-34.5/35.6

07-LA-1-35.3/46.9

07-LA-1-47.5/62.2

07-LA-1-50.8/56.5

07-LA-2-15.0/22.8

07-LA-2-24.4/82.3

07-LA-2-26.5/64.1

07-LA-2-26.5/64.1

07-LA-2-49.7/0

07-LA-2-25.5/29.1

07-LA-5-1.2/16.6

07-LA-5-2.4/19.7

07-LA-5-6.8/18.4

07-LA-5-9.9/9.9

07-LA-5-12.6/12.6

07-LA-5-13.9/19.9

07-LA-5-15.6/16.3

07-LA-5-16.6/0

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
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07-193104

07-2266A4

07-0510C4

07-252714

07-235504

07-2X3004

07-1X6204

07-168004

07-2267A4

07-166814

07-166824

07-4L5604

07-117074

07-2Y4104

07-4S3504

07-4T0204

07-2X7004

07-1X3224

07-231204

07-265004

07-3Y5004

07-2Y9104

Contract

07-LA-5-16.9/28.7

07-LA-5-27.2/28.7

07-LA-5-28.1/28.6

07-LA-5-39.4/43.9

07-LA-5-39.5/42.6

07-LA-5-43.0/44.5

07-LA-5-49.0/60

07-LA-5-44.2/46

07-LA-10-5.6/8.9

07-LA-10-18.3/31.3

07-LA-10-18.3/21.6

07-LA-10-28.0/45.7

07-LA-10-31.2/33.4

07-LA-10-33.2/35.1

07-LA-27-6.9/0

07-LA-27-11.0/15.9

07-LA-39-17.0/28

07-LA-39-17.7/40

07-LA-39-30.6/30.6

07-LA-47-3.5/4.5

07-LA-47-/2.1

07-LA-57-3.8/0

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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07-4S5004

07-1294V4

07-4S5304

07-243904

07-4H3304

07-2X2204

07-180004

07-4K1504

07-4T1704

07-250104

07-178504

07-3Y2104

07-4L9604

07-4L7904

07-4T0304

07-243504

07-2395U4

07-188504

07-3Y8104

07-182704

07-182604

07-3Y4904

Contract

07-LA-60-5.6/5.6

07-LA-60-11.8/23.3

07-LA-60-25.6/25.6

07-LA-60-/30.5

07-LA-72-5.5/6.7

07-LA-91-9.8/9.9

07-LA-91-17.8/18.8

07-LA-101-14.4/0

07-LA-101-16.9/16.9

07-LA-105-5.7/5.7

07-LA-105-.7/.9

07-LA-110-11.5/14.2

07-LA-110-21.4/23.6

07-LA-110-22.5/23.8

07-LA-110-23.7/31.9

07-LA-110-24.5/25.5

07-LA-110-25.9/31.9

07-LA-134-1.9/2.3

07-LA-134-2.6/9

07-LA-134-5.9/8.6

07-LA-134-11.5/13

07-LA-138-43.4/46.7

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

10

10

11

11

11

11

11

11

Page
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07-239614

07-4S2704

07-258504

07-3Y7904

07-228104

07-231404

07-243304

07-4L9904

07-129934

07-4S7904

07-1178U4

07-2X3504

07-244404

07-243604

07-2Y7304

07-2Y7404

07-3Y2404

07-183114

07-259904

07-269004

07-4S9904

07-179704

Contract

07-LA-138-47.8/49

07-LA-138-60.0/60.4

07-LA-210-9.4/24.8

07-LA-210-19.9/25.3

07-LA-210-29.5/30.7

07-LA-210-40.6/42.1

07-LA-210-/44

07-LA-210-32.8/46.3

07-LA-210-33.3/46.8

07-LA-213-7.9/0

07-LA-405-25.9/29.5

07-LA-405-39.0/39

07-LA-405-/12.6

07-LA-405-/48.6

07-LA-605-.3/9.9

07-LA-605-11.2/25.8

07-LA-605-15.6/25.1

07-LA-710-9.4/18.4

07-LA-710-16.1/18.4

07-LA-710-18.1/20.8

07-LA-710-21.9/21.9

07-LA-710-26.5/27.4

Cnty Rt Pm

12

12

12

12

12

12

13

13

13

13

13

13

14

14

14

14

14

14

15

15

15

15

Page
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07-201604

07-1P8104

07-226514

07-1X8904

07-4K6304

07-3Y0804

07-3Y0704

07-3Y1304

07-4M5604

07-2Y6304

07-234204

07-223804

07-1X3104

07-116794

07-1P3804

07-1189A4

07-1189G4

07-4L4304

07-1X6604

07-1189F4

Contract

07-LA-5707-/0

07-LA-5727-/0

07-VEN-1-11.6/28.5

07-VEN-23-20.7/21.1

07-VEN-33-7.8/8

07-VEN-33-16.3/22.1

07-VEN-33-24.8/26.9

07-VEN-33-32.5/48.4

07-VEN-33-/31

07-VEN-34-13.6/17.6

07-VEN-101-22.0/23.7

07-VEN-118-32.0/32.5

07-VEN-118-21.8/21.8

07-VEN-118-18.2/32.6

07-VEN-118-18.4/0

07-VEN-150-9.6/9.6

07-VEN-150-18.8/18.8

07-VEN-150-20.5/31

07-VEN-150-22.7/22.8

07-VEN-150-28.5/28.5

Cnty Rt Pm

15

15

16

16

16

16

16

16

17

17

17

17

17

17

18

18

18

18

18

18
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07

District

 $10,634,837

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

07District

 $1,206,070,693  $766,044,104

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $94,693,370

 $398,568,867

 $30,976,923

 $269,616,081

 $135,148,706

 $277,066,747

 Bid + CCO

 $90,596,484

 $356,414,291

 $29,072,841

 $195,956,669

 $25,329,876

 $68,673,942

 Work Comp

District Total:

Work completed this Period:  $10,634,837

-I-

-F-

-S-

-SH-

-ER-
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